# **Warehouse Construction Simulation**

## What is it?

A simulation project based around a simple Warehouse Construction Project. You will be required to assign resources to 7 tasks to ensure the project completes on time, and within budget. You will have the opportunity to create the ideal plan, and then submit week 1 assignments. Following week 1 you will receive a progress report allowing you to modify the assignments for week 2. The simulation will take between 6 and 8 simulated weeks to complete successfully. It should take you around an hour to experience, and complete the project.

### Who is it for?

Students of Project Management who want to challenge and test themselves in the aspects of resource planning, and monitoring and control of a project. No prior knowledge of construction or engineering is required to complete the simulation. Your Weekly Reports

W	eek 1		
ID	Activity	Status	Percentage Completion
1	Clear Area	Complete	100.00%
2	Excavation	Not Started	0.00%
3	Foundations	Not Started	0.00%
4	Fabricate Steel Structures	In-Progress	53.66%
5	Erect Steel Structures	Not Started	0.00%
6	Painting	Not Started	0.00%
7	Clear Up	Not Started	0.00%

#### Why Use it?

To test your planning skills, and to experience the 'thrills and spills' of a real project as you progress towards a conclusion.

## What is included?

Unlimited attempts at the simulated project. Detailed feedback following completion of the simulation on your performance including learning points.

Try it! Visit www.ablesim.com

A bulk purchase discounted price is available for a cohort of users - Please contact us!



