Free Trial Simulation

What is it?

You will be required to assign resources to 3 tasks to ensure the project is
completed on time and within budget. You will have the opportunity to create
the ideal plan and then submit your week 1 resource assignments. Following
your submission, you will receive a progress report allowing you to modify your
assignments for week 2.

It should take you around 10 minutes to complete this exercise and gain an
understanding of the mechanics of the full warehouse construction simulation.

Who is it for? Your schedule so far:

Students of Project Management who want to R —
challenge and test themselves in the aspects |1 | cortes

of resource planning, and monitoring and Iy —

control of a project, putting the theory they  vourweekiy Reports

have learnt in the classroom to the test!
Week 2

D Activity Status Percentage Completion
it?
Why U Se It . 1 Clear Area Complete 100.00

2 Excavation In-Progress 1667

To test your planning skills, and to experience
the ‘thrills and spills’ of a real project as it
progresses towards a conclusion.

3 Foundations In-Progress 3000
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What is included? A b I e m

Unlimited attempts at the Free Trial. .
www.ablesim.com

Andrew@ablesim.com

Detailed feedback following completion of the
simulation on performance including learning

points.
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